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MEMO 
 Date: July 1, 2015 

 To: Baxter City Council 

 From: Aric Welch 

 Cc: Trevor Walter 
Gordon Heitke 

Project Name: Inglewood Drive Improvements 

 Project No.: 0102B0364.000 

 Subject: Project Update 

  
Summary of Work Completed Since Last Update 

WSB has reviewed the Inglewood Drive and Fairview Road intersection from a traffic flow 
standpoint and has recommended additional turn lanes on Fairview Road. These modifications 
are currently being incorporated into the plan set. 
 
Final design has been delayed due to stormwater issues. The project will create just over one 
acre of new impervious surface which triggers the treatment requirements of the NPDES 
Stormwater Permit. Treatment must be provided in the form of an infiltration basin or wet 
sedimentation basin. Infiltration will not work in this area because a 3-foot separation between 
the bottom of the basin and ground water cannot be achieved. We originally worked with the 
local MnDOT office to design a wet sedimentation basin in the southeast corner of the 
Inglewood Drive and Fairview Road intersection (in MnDOT right-of-way). The design was 
completed and submitted to State Aid Hydraulics for review when we were notified late last 
week by local MnDOT staff that upon further review, MnDOT will not allow the construction of 
wet sedimentation basin in their right-of-way. We are in the process of redesigning the storm 
sewer system and are proposing to construction a wet sedimentation basin along the west side 
of the Inglewood Drive just north of the wetland on City property. In order to implement this plan, 
we need to split the storm sewer system and outlet some of the stormwater into the TH 210 
ditch. MnDOT has given preliminary approval of the revised plan. 

 
Easements 

The easement document for the trail has been prepared and submitted to the Church for review 
and signature.  

 
Permits and Approvals 

The wetland fill permit has been approved and signed by the LGU. The application for 
withdrawal of Local Road Replacement credits (roadway fill area) and purchase agreement for 
additional credits (trail fill area) have been prepared and are ready for submittal once the United 
States Army Corps of Engineers (USACE) permit is issued. Corps staff has expressed concern 
with the clearing of trees on the project and potential impacts to the long eared bat. WSN has 
provided the Corps with an approximate tree count and is waiting for further direction from the 
Corps. Worst case the Corps could hold issuance of the permit until October; however, we 
anticipate the permit will be issued based on a “may affect but unlikely to adversely affect 
determination” which requires consultation with the United States Fish and Wildlife Service. 

 
Project Schedule 

The current schedule is dependent on the USACE, State Aid plan approval and local MnDOT 
stormwater plan approval. We do not recommend proceeding with bidding the project until the 
USACE permit has been obtained. Completion of the project in 2015 may be in jeopardy if the 
USACE permit is held up by the long eared bat issue. We should have a better idea on the 
status of the permit and overall project schedule by the second Council meeting in July. 

 


